

令和4年度～令和7年度 多可町立総合中学校開校準備委員会 全体スケジュール

2024/6/6

部会	前期												後期															
	R4 2022						R5 2023						R6 2024						R7 2025						R8 2026			
	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	
開校準備委員会						① 10/5	② 11/30	③ 3/16		④ 6/1	⑤ 7/13	⑥ 12/6	⑦ 3/13			⑧ 6/6	⑨	⑩	⑪	統合に向けた総合点検						閉校式		
総務部会																												
通学部会																												
PTA																												
教育・事務部会																												
工事																												

現在地

現在地

基本計画策定

基本設計

実施設計

現在地

現在地

現在地

現在地

